Test Notes

Test Procedure/Task: LPD-F121 T1 Test Date/Time:
Rev: 119 Issue: 1 DWP #: WO #: 04/21/09 1530
Title: Second Stage Pre-VOS and Erection Preparations

Site/Program: Location: Pad 17A Mission: GPS lIR-21 Effectivity:
CCAFS/Delta ll

Creator: Seaman, Stephen Work Group: Engineering Propulsion Shift: 1 Note Created: 04/21/09 1555
Phone: 321-476-3117 Note Updated:

Title of Test: GPSIIR-21 High Pressure Leak Checks

The Fuel and Oxidizer Vent leak checks were completed this morning. No additional vehicle testing was
performed due to the pending evaluation of the helium sphere poch marks. The DCI identifying the noted
gouges in the helium sphere was transferred to an MRR. The raised displaced metal of the gouges was
removed and the area prepared for another dye penetrant inspection. The dye penetrant inspection

showed slight indications away from the depressions that were due to the file/abrasive paper preparations
and are not considered detrimental. The Denver CRE for the spheres has indicated that we could proceed
with high pressure testing. The MRR will be dispositioned with "Use-as-Is", with subsequent testing to flight
pressure on the N2 and Helium systems.

Great job by the crew and a special thanks to JR from the machine shop for providing support for the
removal of the raised material.

CCN: 8WEH2YSE-A CCN: 8WEH2YSE-L
Hours: 7 Hours: 1
Test Notes
Test Procedure/Task: Test Date/Time:
Rev: Issue: DWP #. WO #: 04/21/09
Title:
Site/Program: Location: Pad 17B Mission: STSS Effectivity:
CCAFS/Delta Il
Creator: Vetsch, Leon Work Group: Engineering Mechanical Shift: 1 Note Created: 04/21/09 1456
Phone: 321-476-3218 Note Updated:

Title of Test: Solid Motor Mate - Set #2

Completed solid motor mate, set #2, motor positions 4, 7 & 9.

No anomalies noted.

Good show by the entire team!




Test Notes

Test Procedure/Task: LPD-F023 T1 Test Date/Time:
Rev: Issue: DWP #: WO #: 04/21/09

Title:

Site/Program: Location: Area 57 Solid Motors Mission: STSS - |Effectivity:
CCAFS/Delta ll

Creator: Galbreath, Mike Work Group: Engineering Mechanical Shift: 1 Note Created: 04/21/09 1514
Phone: 321-476-3146 Note Updated:

Title of Test: SOLID MOTOR THRUSTER COCKING

- THRUSTER BUILD-UP COMPLETE THROUGH THRUSTER COCKING
- CURVED SHIELDS AND EYEBOLTS TO BE INSTALLED TOMORROW

GREAT JOB BY A57 CREW

CCN: WDK2GSEL-0
Hours: 4




Test Notes

Test Procedure/Task: LPD-V006 T1 Test Date/Time:
Rev:76 Issue: 1 DWP #: 124173 WO #: 04/20/09

Title: Preparations for Flight Program Verification

Site/Program: Location: Not Applicable/Other Mission: STSS_BLOCK_201 |Effectivity:

VAFB/Delta Il 0

Creator: Kelman, Sam Work Group: Engineering Mechanical Shift: 1 Note Created: 04/20/09 2120
Phone: 805-606-6340 x2229/6| Note Updated:

Title of Test: FTS Flight Battery Receiving at SMX

Received flight FTS batteries at the Santa Maria Airport.

EDR data has been downloaded and emailed to Denver Engineering.

Test Notes
Test Procedure/Task: Test Date/Time:
Rev: Issue: DWP #: WO #: 04/21/09
Title:
Site/Program: Location: Launch Pad (SLC2) Mission: STSS_BLOCK_201 |Effectivity:
VAFBI/Delta i 0
Creator: Hanaway, Frank Work Group: Tech Services Group Shift: 2 Note Created: 04/21/09 0058
Phone: 805-606-6340 x2307 Note Updated: 04/21/09 1727

Title of Test: SLC-2 TSG SECOND SHIFT

DELTA SHOPS & LABS :
END OF SHIFT FACILITY CHECKS --- COMPLETE

MAINTENANCE SUPPORT & 7i WORK ORDERS --- ACTIVE

--- STSS ATRR —

V42 TASK 2 : VAPOR DETECTION CHECKS --- TASK IS COMPLETE.

V57 TASK 1 : WHITEROOM CLEANING ESCORT - TASK IS COMPLETE FOR THE NIGHT.
V8 TASK 4 : FLAMEGUARD INSTALLATION --- TASK IS COMPLETE LESS CURE.

V6 TASK 1 : FLIGHT BATTERY RECEIVING -- TASK IS COMPLETE. SEE ENGINEERING TEST NOTES FOR
DETAILS (KYLLINGSTAD).

V8 TASK 3 : COUNTDOWN PREPS — MARTYTE ON LAUNCH LEG 4 ACTUATOR COVER IS COMPLETE.
V23 TASK 4 : SOLID MOTOR FINALING AND INSULATING --- WORK IN LPD IS 95 PERCENT COMPLETE.
V91 TASK 12 : NITROGEN LOW PRESSURE FILLING --- TASK IS COMPLETE (2250 PSIG).

V91 TASK 27 : NITROGEN HIGH PRESSURE FILLING --- TASK IS COMPLETE (5600 PSIG).

Frank Hanaway and Larry Taylor
|CCN:




Test Notes

Test Procedure/Task: LPD-V006 T1 Test Date/Time:
Rev: 76 Issue: 1 DWP #. 124173 WO #: 04/20/09 1800
Title: Preparations for Flight Program Verification
Site/Program: Location: Launch Pad (SLC2) Mission: STSS_BLOCK_201 |Effectivity:
VAFB/Delta Il 0
Creator: Kyllingstad, Tobin | Work Group: Engineering Electrical Shift: 2 Note Created: 04/21/09 0404
Phone: 805-606-6340 x2855/6 Note Updated:
Title of Test: 40 Amp hour battery receiving, pin to case, and preps
Battery receiving inspection, pin to case and open circuit voltage measurements, and cleaning preparations
were all completed without issue or incident. All measurements were nominal. Batteries are ready for
installation.
Test Notes
Test Procedure/Task: Test Date/Time:
Rev: Issue: DWP #: WO #: 04/21/09 1540
Title: M551 OFFLOAD 2ND STG WORLDVIEW
Site/Program: Location: Delta Mission Check Out Mission: WorldView-2 Effectivity:
VAFB/Delta Il (DMCO)
Creator: McCreary, Mark Work Group: Engineering Mechanical Shift: 1 Note Created: 04/21/09 1546
Phone: 321-476-3219 Note Updated:
Title of Test: M551 OFFLOAD 2ND STG WORLDVIEW
2ND STAGE OFFLOADED AND MOVED TO DMCO. EDR DATA WAS ACCEPTABLE. READY TO BEGIN M520.

Test Notes
Test Procedure/Task: LPD-V401 T2 Test Date/Time:
Rev: 23 Issue: 1 DWP #. 138958 WO #: 04/21/09
Title: S/M Offloading Grain Insp & Leak Check - Ext Nozzle
Site/Program: Location: Building 1670 Mission: WorldView-2 Effectivity:
VAFBI/Delta I
Creator: Tuttle, Jeffry Work Group: Engineering Mechanical Shift: 1 Note Created: 04/21/09 1703
Phone: 321-730-2073 Note Updated:

Title of Test: Solid Motor Processing

s

Received, offloaded and transfered to erection trailers SRM S/N 20978 (#6) and S/N 20979 (#5). Nominal EDR
data. No anaomalies encountered.

CCN:
Hours:




Test Notes

Test Procedure/Task: LPD-V019 T1 ' Test Date/Time:
Rev: 79 Issue: 3 DWP #: 142416 WO #: 04/21/09 0700
Title: First and Second Stage Hydraulic Sys Quals

Site/Program: Location: Launch Pad (SLC2) Mission: STSS_BLOCK_201 |Effectivity:
VAFBI/Delta Il 0

Creator: McCarty, Mike Work Group: Operations Shift: 1 Note Started: 04/21/09 1626

Phone: 805-606-6340 x2318/6

Title of Test: TC Notes: V19T1 3rd issue

Time |H/IA Description
0700 Pretest briefing comm ch 5. Shutdown of fiber optic chassis in blockhouse has left us with one
data stream only. Anomaly due to power connector.
1015 CDPS/ALCS required recycle following retermination of fiber optic connector SS TM turn on
complete
1125 Item 33 SS Hydraulic System Quals in work
1145 SS E-Pkg cross bus cks in work
1300 Item 40 SS Engine Clearance cks & slews in work
1317 Item 40 complete. Item 41 in work SS Hydraulic Pump turn off in work
1337 Thru item 4 TV DCI 1 to V19T1 issue 3
1450 SS N2 vehicle securing complete. Pneumatic securing complete.
1512 RIFCA turn off/ on and reload of flight program in work
1545 Reload of flight program complete. RIFCA and SS TM securing complete.
CCN:
Hours:
Test Notes
Test Procedure/Task: Test Date/Time:
Rev: Issue: DWP #. WO #: 04/21/09
Title:
Site/Program: Location: Solid Motor Building Mission: WorldView-2 Effectivity:
VAFBI/Delta Il
Creator: Adams, Doug Work Group: Tech Services Group Shift: 1 Note Created: 04/21/09 1745
Phone: 805-606-6340 x2209 Note Updated:

Title of Test: SRM Build-Up

Received SRM # 586
Completed leak/decay test on motor 5
Did not complete leak decay test on motor 6 due to humidity below 35 percent in the morning.

CCN:
Hours:




Test Notes

Test Procedure/Task: Test Date/Time:
Rev: Issue: DWP #: WO #: 04/21/09 1500
Title:

Site/Program: Location: Launch Pad (SLC2) Mission: Effectivity:
VAFB/Delta Il

Creator: Hillier, Ed Work Group: Tech Services Group Shift: 1 Note Created: 04/21/09 1801
Phone: 805-606-6340 x2209 Note Updated:

Title of Test: SLC-2 TSG FIRST SHIFT

DELTA:

e V158 T1/3 DAILY FACILITY CHECKS COMPLETE

* MAINTENANCE SUPPORT & 7| WORK ORDERS ---—----ACTIVE WITH MISC WORKORDERS

e ENVIRONMENTAL COMPLIANCE / CAL LAB / LPD PARTS PULL SUPPORT -----———-ACTIVE AND ON GOING
e HYDRO LAB --------em- ACTIVE AND ON GOING

* AI/C/PROOFLOAD / MACHINE SHOP SUPPORT ---------ACTIVE WITH MISC A/C / MACHINE SHOP ITEMS,
SEE CHAMBLESS TEST NOTES FOR PROOFLOAD AREA

STSS ATRR:

* V42 T2 DAILY VEHICLE CHECKS ------—---COMPLETE

e V41 T1 S/C AIC & PROP WATCH -----—- ACTIVE, 2ND SHIFT WILL ROS

e V57 T1 WHITE ROOM CLEANING ------- ACTIVE SUPPORTING A/R

¢ S/C ESCORT SUPPORT ----=s-=-- ACTIVE A/R, 2ND SHIFT WILL ROS

e V23 T5 S/M FAIRING / NOZZLE CORK INSTALLATION ---------COMPLETED OUTSIDE CORK INSTALLATION
ON8OF9

* V8 T3 COUNTDOWN PREPS ---------ACTIVE

* V19 T1ISSUE 3 - 2ND STAGE HYD SYS QUALS --—---—-—- COMPLETE LESS SOME SECURING AT THE RLCC,

2ND SHIFT WILL ROS AR

* V6 T11ST STAGE FLIGHT BATTERY INSTALLATION -------COMPLETE

¢ V6 T1 ENGINEERING WALKDOWN ---------COMPLETE

¢ OOP 1D88964-503 INSTALL CAP ON ENGINE SEC RTU -----—-- PARTS SHORTAGE, RESCHEDULED
TOMORROW

WORLDVIEW-2:

e V401 T2 SOLID MOTOR OFFLOAD ------------ COMPLETE

e V401 T2 SOLID MOTOR LEAK CHECK -COMPLETED 1 S/M

WORLDVIEW-2:

e AO 1D60724-1 MOD S/C CAN SEGMENT ------ ---ACTIVE

Test Notes

Test Procedure/Task: DCI - Hdwe Anom-VACD-ELECTRICAL DCI E1490 Test Date/Time:
Rev: Issue: 1 DWP #: 142484 WO #: 04/21/09
Title: No ground stream lock on TFE #2 causing multiple alarms loss of ADOTS, ATMAS and RTIDL.
Site/Program: Location: Launch Pad (SLC2) Mission: STSS_BLOCK_201 |Effectivity:
VAFB/Delta Il 0
Creator: Bragdon, Casey Work Group: Engineering Electrical Shift: 1 Note Created: 04/21/09 1826
Phone: 805-606-6340 x6255/ Note Updated:

Title of Test: TMR Secondary Fiber Chassis Power Supply

S

Loss of secondary PCM data and secondary RS485/RS422 control bus was the result of a bad IFS P/S-R3
power supply output connector. The connector pin had minimal contact and show signs of heat damage.
Re-terminated connector using pin savers as a temporary solution. Spare power supply will be shipped
from the cape and unit will R&R when received.

CCN:

Limsimea.




Test Notes

Test Procedure/Task: LPD-V019 T1 Test Date/Time:
Rev: 79 Issue: 3 DWP #: 142416 WO #: 04/21/09 1015
Title: First and Second Stage Hydraulic Sys Quals

Site/Program: Location: Launch Pad (SLC2) Mission: STSS_BLOCK_201 |Effectivity:
VAFB/Delta Il 0

Creator: Galindo-Jr, Pedro Work Group: Engineering Electrical Shift: 1 Note Created: 04/21/09 1902
Phone: 805-606-6340 x6239/ Note Updated: 04/21/09 1904

Title of Test: V19 T1 ISSUE 3 - 2ND STAGE E-PACKAGE RETEST

Completed second stage hydraulic/epackage retest (include 2nd stage VIC) as directed by DAN A3-DII-(2E-2)
-20312-ELEC-001/LARDIERE. All codes per CE2400A were satisfied (second stage electronics package retest).

Great job by the crew.

CCN:

Hours:
—

Test Notes
Test Procedure/Task: LPD-V006 T1 Test Date/Time:
Rev: 76 Issue: 1 DWP #. 124173 WO #: 04/21/09
Title: Preparations for Flight Program Verification
Site/Program: Location: Launch Pad (SLC2) Mission: STSS_BLOCK_201 |Effectivity:
VAFB/Delta Il 0
Creator: Fondern, Annetta Work Group: Engineering Electrical Shift: 2 Note Created: 04/21/09 2319
Phone: 805-605-5359 Note Updated:
Title of Test: 2nd Stg System Battery Installation witest battery positioning

Installation of 2nd Stg System 1 and System 2 FLIGHT batteries complete and satifactory. Batteries are NOT
connected.

System battery adaptor cables are mated to vehicle flight harness connections.
TEST batteries are staged at MST level 5 and are ready for connection upon LPD direction.

No issues to report.

Crew did an outstanding job!

CCN:
Hours:




Test Notes

Test Procedure/Task: Test Date/Time:
Rev: Issue: DWP #: WO #: 04/22/09

Title:

Site/Program: Location: Launch Pad (SLC2) Mission: STSS_BLOCK_201 |Effectivity:
VAFB/Delta Il 0

Creator: Hanaway, Frank Work Group: Tech Services Group Shift: 2 Note Created: 04/22/09 0055
Phone: 805-606-6340 x2307 Note Updated:

Title of Test: SLC-2 TSG SECOND SHIFT

DELTSEE ENGINEERING TEST NOTES FOR DETAILS (KYLLINGSTAD).
A SHOPS & LABS :

END OF SHIFT FACILITY CHECKS --- COMPLETE

MAINTENANCE SUPPORT & 7i WORK ORDERS --- ACTIVE

--- STSS ATRR ---

V42 TASK 2 : VAPOR DETECTION CHECKS --- TASK IS COMPLETE.

V57 TASK 1 : WHITEROOM CLEANING ESCORT --- TASK IS COMPLETE FOR THE NIGHT.

V19 TASK 1 : SECOND STAGE HYDRAULIC SYSTEM QUALS --- TASK WAS COMPLETED ON FIRST SHIFT.
SEE ENGINEERING TEST NOTES FOR DETAILS (GALINDO).

V6 TASK 1 : SECOND STAGE FLIGHT BATTERY INSTALLATION --- TASK IS COMPLETE. SEE ENGINEERING
TEST NOTES FOR DETAILS (FONDERN).

V8 TASK 3 : COUNTDOWN PREPS --- PUCK VARIOUS AREAS AROUND LAUNCH MOUNT AND MST.

V23 TASK 4 : SOLID MOTOR FINALING AND INSULATING --- AFT WORK IS NOW COMPLETE IN LPD LESS
CURE AND POINT / PUCK.

Frank Hanaway and Larry Taylor

CCN:
Hours:




Test Notes

Test Procedure/Task: DPAD-1D87599-P0418 Test Date/Time:

Rev: F Issue: 3 DWP #: WO #: 125474 04/21/09 0600
Title: DIl 10' PLF CKT Test

Site/Program: Location: Delta Il Payload Fairing Mission: WorldView-2 Effectivity: 20140
Decatur/Delta Il (D2PLF)

Creator: Schoknecht, Dustin |Work Group: Engineering Shift: 1 Note Created: 04/21/09 1057
Phone: 256-432-1885 Note Updated:

Title of Test: DIl 10' PLF CKT Test

Test completed today. Temp sensor and pressure sensor checked out ok.

CCN:
Hours:

Test Notes
Test Procedure/Task: DPAD-1D89572-P0100 Test Date/Time:
Rev: H Issue: 1 DWP #: WO #: 125474 04/22/09 0700
Title: Delta Il 10' Composite Fairing Installation Linear Explosive Assembly Final Leak Acceptange Test
Site/Program: Location: Delta Il Payload Fairing Mission: WorldView-2 Effectivity: 20140
Decatur/Delta Il (D2PLF)
Creator: Ferguson, Steve Work Group: Engineering Propulsion Shift: 1 Note Created: 04/21/09 1551
Phone: Note Updated:
Title of Test: DIl PLF LEA Installation and Leak Test

TRR Complete. Ready to Test.

|CCN:
Hours:




